CONTI D: C21465

PCN. 21465-BI D

CONTRACT DESCRI PTI ON\:

COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 08/ 02/ 2017

ESTI MATE SUMVARY 12:16: 06
ESTI MATE NO 0001 PROG SPEC YR 2005
COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
TIME CHARGED: 2.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DATI
PERCENT TI ME: 1.30 ORI G TI ME ALLON 12/31/201 FIXED COVPLETI ON DATI

PR US 34 BI G THOWSON CANYON P

PRQJECT NO ER0341- 093

PR US 34 BI G THOWSON CANYON CEDAR COVE

NAME OF ROAD:

PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
KIEW T | NFRASTRUCTURE CO

160 | NVERNESS DR W STE 110

ENGLEWOOD CO 80112

(303) 979- 9330

CURRENT PRQIECT AMI: $ 1, 740, 231. 75

AWARD PRQJIECT AM: $ 1, 340, 450. 75
PERCENT COVPLETE: 0. 79%
FUNDS AVAI LABLE: $ 1,726, 506. 29
TOTAL CLAI VB $ 0.00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

PAY PERI OD ENDI NG 08/ 01/ 2017 DATE TI ME STARTED 07/31/2017
DATE LET 06/ 28/ 2017 DATE WORK BEGAN 07/ 31/ 2017
DATE AWARDED 07/ 11/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED  07/28/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 07/ 31/ 2017

CURRENT TOTAL TH' S ESTI MATE
$ 0. 00 $ 0. 00
13, 725. 46 13, 725. 46
13, 725. 46 13, 725. 46
0. 00 0. 00
13, 725. 46 13, 725. 46
-411.76 -411.76
0.00 0.00
13, 313.70 13, 313. 70
0. 00 0. 00
0. 00 0. 00
13, 313.70 13, 313. 70
0. 00 0. 00
PAENT DE s 1331370

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21465

PCN: 21465-BI D

PRQJECT: ER0341- 093

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 203-00000

*Uncl assi fi ed Excavation

0015 203-00062

0020 203-00500

*Rock Fil

0025 207-00205

Topsoi |

0030 208-00035

Aggregat e Bag

0035 208-00041

Rock Check Dam

0040 208-00070

Vehi cl e Tracki ng Pad

0045 208-00071

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 208-00300 Tenporary Bermns

*Enbanknment Material (Conplete In Place) (Special)

Mai nt enance Aggregate (Vehicle Tracking Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0. 500
ACRE
57, 530. 00000

18, 900. 000
CcY
17. 25000
700. 000
CcY
5. 75000
5, 990. 000
CcY
11. 75000
940. 000
CcY
68. 00000
375. 000
LF
12. 00000
5. 000
EACH
2, 303. 00000
1. 000
EACH
8, 335. 00000
80. 000
CcY
40. 00000
20. 000
HOUR
208. 00000
375. 000
LF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000

=

000

[y

. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
170. 000
170. 000

Page 2
ESTI MATE RUN 08/ 02/ 2017

12: 16: 06
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
8, 335. 00
8, 335. 00
0. 00
0. 00
0. 00
0. 00
2, 550. 00
2, 550. 00



CONTI D C21465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21465-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: ER0341- 093 ESTI MATE NO 0001 12:16: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00400 *Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
339, 940. 00000 0. 000 0. 00
0065 208- 00500 *Swal e Protection Type 1 40. 000 0. 000
LF 0. 000 0. 00
40. 45000 0. 000 0. 00
0070 212-00006 *Seedi ng (Native) 0. 750 0. 000
ACRE 0. 000 0. 00
1, 195. 00000 0. 000 0. 00
0075 212- 00022 *Seedi ng (Riparian) 3. 400 0. 000
ACRE 0. 000 0. 00
4, 060. 00000 0. 000 0. 00
0080 212-00032 *Soi | Condi tioning 6. 000 0. 000
ACRE 0. 000 0. 00
6, 350. 00000 0. 000 0. 00
0085 213-00007 *Mul ching (Wod Strand) 6. 000 0. 000
ACRE 0. 000 0. 00
8, 265. 00000 0. 000 0. 00
0090 214-00155 *Plant (Ball and Burl ap) 662. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0095 214-01015 *WIIlow Cuttings 3, 160. 000 0. 000
EACH 0. 000 0. 00
9. 50000 0. 000 0. 00
0100 214-01225 *Plant (Bareroot) (Install 850. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0105 216-00030 *Soi | Retention Bl anket (Special) 5, 535. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0110 216-00047 *Soil Wap (Coir and Jute) 1, 350. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00



CONTI D C21465 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21465-BI D ESTI MATE RUN 08/ 02/ 2017
PRQJECT: ER0341- 093 ESTI MATE NO 0001 12:16: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 506-00010 *Ri prap (Special) 350. 000 0. 000
cY 0. 000 0. 00
74. 00000 0. 000 0.00
0120 506-00212 *Riprap (12 Inch) 535. 000 0. 000
CcY 0. 000 0. 00
41. 00000 0. 000 0. 00
0125 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 042 2, 840. 46
67, 630. 00000 0. 042 2, 840. 46
0130 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
103, 065. 00000 0. 000 0. 00
0135 700- 70010 F/ A M nor Contract Revisions 137, 161. 450 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-71000 CMEC Overrun Pool 262, 619. 550 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,740,231.75$% 13,725.46 $ 13, 725. 46
PRQJIECT TOTAL CURRENT AMI $ 1,740,231.75$% 13,725.46 $ 13, 725. 46



